
Hercules Aerospace Company 
Allegany Ballistics Laboratory 
P. 0. Box 210 
Rocket Center, WV 26726-0210 
(304) 726-5000 

May 27, 1994 
In Reply Refer To: PBO/94-594 

Commander 
Department of the Navy 
Naval Facilities Engineering Command 
Atlantic Division 
1510 Gilbert Street 
Norfolk, Virginia 235 1 l-2699 

Attention: Mr. Jim Szykman 

Reference: 1) Funding and Insurance Requirements (PB0/94-0305) 
2) Work Plans for Sites 1 and 7 

Dear Jim: 

Installation Restoration Program at ABL 

Hercules Aerospace Company, Allegany Ballistics Laboratory (HAUABL) is in receipt of the Navy’s comments and position 
regarding our Reference 1 letter and has referred them to our Legal Department for review. HAC/ABL will respond to the 

-- Navy’s position under separate cover. 

HACYABL has reviewed the Reference 2 Work Plans and is providing the comments and concerns discussed below. 

Much of the work planned for Site 1 will be done within or adjacent to ABL’s active burning ground, and will have to be 
scheduled around our operating requirements for use of the area. Active operations are normally conducted between 9:30 am 
and 1:30 pm daily (weekdays), weather permitting, with actual bums occurring from approximately 10:00 - lo:40 and 1:00 - 
1:20. Access and work will be restricted during active burning operations for safety reasons. We should be able to coordinate 
with the Site 1 contractor (CH2MHill) to suspend operations for one day at a time occasionally, but it must be realized that 
ongoing operational needs will take precedence over RI activities. CH2MHill may wish to schedule split shifts, shift work 
beginning at approximately 1:30, and/or weekend shifts to most efficiently prosecute their work. 

HAC/ABL takes exception to the draft Investigation Derived Waste Management Plan, which assigns HAC/ABL certain 
responsibilities for the labeling, storage, manifesting, and shipping of IDW. HAC/ABL will accept no responsibility or liability 
for IDW without a properly executed contractual arrangement with suitable funding to cover costs. In this regard, specific 
comments on the draft IDW Management Plan are provided on the attached Table. 

HAUABL notes that the Site Health & Safety Plan for Site 7 specifies that respirators will not be worn unless it is determined 
that a beryllium inhalation hazard exists. HAC/ABL suggests that the safer, proactive approach, would be to specify the 
wearing of respirators until it is determined that a beryllium inhalation hazard does not exist. 

Please refer all questions to the undersigned at 304-726-5533. 

Sincerely, 

@---. 

Facilities Contract Administrator 

cc: Mr. S. G. Hoffman, NAVSEA Code 0713 

A Hercules Incorporated Company 



HI/ABL COMMENTS 

DRAFT IDW MANAGEMENT PLAN FOR SITE 1 

PAGE PARA COMMENT 

l-l 5 Labeling and storage should be the subcontractors responsibility 
ABL can provide inspection and audit functions with contractual/funding arrangement 
ABL can manifest and ship for disposal only with contractual/funding arrangement 

l-7 

l-7 

1-7 

1 The PM should label containers as necessary, with assistance from the facility 

2 The FlL should prepare waste record sheet for any waste determined to be RCRA hazardous 

5 If waste is determined to be hazardous, the PM should arrange movement to Building 366 
the facility hazardous waste storage pad 

HACYABL should be responsible only for storage of hazardous waste at Building 366, and 
for shipment to permitted TSD facilities, provided a proper contractual arrangement for 
such services is executed. 

-- 


